Introduction to Software Engineering

Weekly Status Report



Software Engineering Department
Faculty of Information and Technology
University of Science

Table of Contents

Objectives **1**
Report Information **2**
1.1 Task Status 2
1.2 Plan for Next Week 2
1.3 Issues and Risks 3
1.4 Meeting Minutes 3
1.5 Metrics 4

Weekly Status Report

Objectives

This document focus on the following topics:

- ✓ Reporting weekly progress against the project plan
- ✓ Recording issues and risks
- ✓ Recording the weekly status meeting

Report Information

Item	Value
Team	T011
Week	Week 4
Date of meeting	No meeting occurred
Current phase / PA	Requirements Analysis – PA2
Prepared by	Đỗ Vĩnh Kỳ – Team Lead / PM
Overall status	No activity reported – no tasks were performed and no team meeting occurred during Week 4.

1.1 Task Status

WBS / task	Owner	Planned finish	Status	% done	Notes
No tasks recorded	Team	N/A	Not started	0%	No project task activity was reported for Week 4.

1.2 Plan for Next Week

WBS / task	Owner	Planned finish
Discuss the PA2 problem statement and report scope	Team	Week 5
Review the required PA2 content and agree on the next documentation steps	Team	Week 5

1.3 Issues and Risks

None worth mentioning.

1.4 Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Team	No meeting	No meeting occurred and no progress was reported.	Resume PA2 discussion in Week 5.	No blockers were formally reported.

1.5 Metrics

Metric	This week	Total
Tasks completed	0	No additional completed tasks recorded
Commits	Not recorded	Not updated in this report
Pull requests merged / reviewed	Not recorded	Not updated in this report
Open defects (PA5)	N/A	Implementation/testing phase not started