Introduction to Software Engineering

Weekly Status Report



Software Engineering Department
Faculty of Information and Technology
University of Science

Table of Contents

Objectives **1**
Report Information **2**
1.1 Task Status 2
1.2 Plan for Next Week 2
1.3 Issues and Risks 3
1.4 Meeting Minutes 3
1.5 Metrics 4

Weekly Status Report

Objectives

This document focus on the following topics:

- ✓ Reporting weekly progress against the project plan
- ✓ Recording issues and risks
- ✓ Recording the weekly status meeting

Report Information

Item	Value
Team	T011
Week	Week 5
Date of meeting	Sunday, 20:00 – 25/10
Current phase / PA	Requirements Analysis – PA2
Prepared by	Đỗ Vĩnh Kỳ – Team Lead / PM
Overall status	Yellow (attention required) – PA2 problem and content were discussed; documentation work remains to be completed.

1.1 Task Status

WBS / task	Owner	Planned finish	Status	% done	Notes
PA2 – Clarify the problem statement	Team	End W5	Discussed	100%	Agreed that lost-and-found information is fragmented across informal Facebook and Zalo groups, posts are quickly buried, and identity verification and cross-university recovery are limited.
PA2 – Confirm product scope and stakeholders	Team	End W5	Discussed	100%	Confirmed US-Recovery as a centralized web platform, initially for HCMUS, serving students, administrators, participating universities, and course stakeholders.
PA2 – Review requirements and use-case content	Team	End W5	Discussed	100%	Reviewed account verification, lost/found posts, search and filters, claim verification, moderation, notifications, business rules, use cases, and acceptance criteria.
PA2 – Review supporting report content	Team	End W5	Discussed	100%	Discussed prototype mockups, the requirements

					traceability matrix, requirements review, contribution assessment, and AI-usage disclosure required for PA2.

1.2 Plan for Next Week

WBS / task	Owner	Planned finish
Draft and classify functional, non-functional, and domain requirements	Assigned PA2 owners	Next reporting week
Complete the use-case model, specifications, and acceptance criteria	Assigned PA2 owners	Next reporting week
Align mockups and traceability entries with requirement and use-case IDs	Team	Next reporting week
Review the compiled PA2 report for consistency and submission readiness	Team Lead / PM	Before PA2 submission

1.3 Issues and Risks

None worth mentioning.

1.4 Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Team (discussion record)	Attendance not individually recorded	Discussed the PA2 problem: fragmented, fast-moving, and weakly verified lost-and-found information across informal channels.	Turn the agreed scope into a consistent PA2 requirements baseline and supporting report sections.	Detailed task ownership and completion evidence were not recorded in the weekly source.
PA2 content	N/A	Reviewed the problem statement, stakeholders, functional and non-functional requirements, business rules, use cases, acceptance criteria, mockups, traceability, and review content.	Check consistency among requirement IDs, use cases, mockups, and the traceability matrix.	No technical blocker was formally recorded.

1.5 Metrics

Metric	This week	Total
Discussion topics completed	4	4 PA2 topic groups reviewed
Tasks completed	0 implementation tasks claimed	Discussion outcomes recorded; delivery work remains
Commits	Not recorded	Not updated in this report
Open defects (PA5)	N/A	Implementation/testing phase not started