Introduction to Software Engineering

Weekly Status Report

The student team is required to complete the **Weekly Status Report** documentation for the assigned course project, following the attached template.

Software Engineering Department
Faculty of Information and Technology
University of Science

Table of Contents

Objectives **1**
Report Information **2**
1.1 Task Status 2
1.2 Plan for Next Week 2
1.3 Issues and Risks 3
1.4 Meeting Minutes 3
1.5 Metrics 4

Weekly Status Report

Objectives

This document focus on the following topics:

- ✔ Reporting weekly progress against the project plan
- ✔ Recording issues and risks
- ✔ Recording the weekly status meeting

Report Information

Item	Value
Team	T011
Week	Week 3
Date of meeting	Wednesday, 13:00 – 15/10
Current phase / PA	Initiation & Planning – PA1
Prepared by	Đỗ Vĩnh Kỳ – Team Lead / PM
Overall status	Green (on track) – PA1 documentation completed; final submission and one GitHub invitation pending

1.1 Task Status

WBS / task	Owner	Planned finish	Status	% done	Notes
1.1.1 – Vision & Scope (PA1 Section 2)	Huỳnh Thái Hòa	End W3	Done	100%	Completed problem statement, product positioning, stakeholders, MoSCoW features and project scope.
1.1.2 – Proposed Solution (PA1 Section 3)	Nguyễn Anh Tá	End W3	Done	100%	Completed preliminary architecture, technology stack and operating environment.
1.1.3 – Project Plan & Management (PA1 Sections 1, 4–7)	Đỗ Vĩnh Kỳ	End W3	Done	100%	Completed contribution assessment, WBS, effort estimation, Gantt schedule, roles, risk management, tools documentation and AI usage log.
PA1 final review and submission – Issue #7	Đỗ Vĩnh Kỳ	End W3	In progress	To confirm	Final review, GitHub commit and Moodle submission require confirmation.

1.2 Plan for Next Week

WBS / task	Owner	Planned finish
2.1.1 – Define and classify Functional Requirements	Huỳnh Thái Hòa	End W4
2.1.2 – Define Non-functional Requirements and Domain Rules	Huỳnh Thái Hòa	End W4

2.1.3 – Start Use Case Model and Use Case Specifications	Huỳnh Thái Hòa	End W5
PA2 – Prepare initial wireframes and prototype	Nguyễn Anh Tá	End W4
PA2 – Review requirements for technical feasibility	Nguyễn Gia	End W4
PA2 – Review testability and acceptance criteria	Trần Thiên Phú	End W4
2.1.4 – Prepare requirements review and traceability structure	Đỗ Vĩnh Kỳ	End W5

1.3 Issues and Risks

None worth mentioning.

1.4 Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Đỗ Vĩnh Kỳ	Yes	Completed PA1 Sections 1 and 4–7, including project planning, schedule, risk management and documentation.	Finalize PA1 submission, follow up on GitHub invitation and coordinate PA2.	One pending GitHub invitation; final submission to verify.
Huỳnh Thái Hòa	Yes	Completed PA1 Section 2 – Vision, stakeholders and scope.	Develop Functional Requirements, Non-functional Requirements and Use Case Model for PA2.	None reported.
Nguyễn Anh Tá	Yes	Completed PA1 Section 3 – Preliminary Architecture and Proposed Solution.	Prepare PA2 wireframes and prototype; support requirement clarification.	None reported.
Nguyễn Gia	Yes	No assigned PA1 work package.	Support PA2 technical feasibility review and clarify backend/database constraints.	None reported.
Trần Thiên Phú	No	No assigned PA1 work package.	Review testability and acceptance criteria for PA2 requirements.	None reported.

1.5 Metrics

Metric	This week	Total
Tasks completed	3 (PA1 WBS work packages, assumed complete)	3 confirmed by PA1 work-package accounting; other tasks not counted
Commits	11	11 repository commits visible
Pull requests merged / reviewed	4	3 PR merged
Open defects (PA5)	N/A	N/A – Implementation/testing phase not started